

	PASCHIM GUJARAT VIJ COMPANY LIMITED Registered & Corporate Office, Nana Mava Main Road, Laxmi Nagar, Rajkot-360004, Gujarat CIN U40102GJ2003SGC042908, http://www.pgvcl.com ; e-mail: ceproject.pgvcl@gebmail.com Ph: (0281) 2380425-27		

By RPAD Post

No: PGVCL/DSM/SRT/Sunsine/Blacklist/ 1198

Date: 20/04/2022

"Order for Blacklisting"

20 APR 2022

Subject: Blacklisting of M/s Sunsine Solution Pvt. Ltd., No. 47, 21ST Street, Sankar Nagar, Pammal, Chennai-600075.(TamilNadu), (Empanelment No –SRT-PG-A-054)

Whereas, your firm **M/s Sunsine Solution Pvt. Ltd., No. 47, 21ST Street, Sankar Nagar, Pammal, Chennai-600075.(TamilNadu)** had been empanelled with PGVCL vide order no: PGVCL/DSM/SRT/9052 Dt: 09-09-2019 for Design, Supply, Installation, testing & commissioning of grid connected Rooftop Solar Photovoltaic System in residential premises including five years comprehensive maintenance in the State of Gujarat for FY 2019-20 in DISCOMs viz PGVCL, MGVCL, DGVCL, UGVCL, TPL-Ahmedabad, TPL -Surat, under the SURYA-Gujarat Scheme, after submission of Security deposit of Rs.7 Lakh.

Whereas, it has been found that numerous complaints were received from the applicant-consumers, who had selected your firm for installation of Rooftop Solar system, regarding abnormal delay in project execution as well as non-commencement of projects even after collecting advance payments of non-subsidized part by you from the consumers; you had also not offered inspection of PV Modules after passing long time. This resulted in grievances from large no. of applicant consumers received at various level including the Government.

Whereas, several letters and notices were issued to you by DISCOMs of Gujarat viz, PGVCL, MGVCL, DGVCL, UGVCL and follow-up was made on telephone to start the work and raise the PDI call for inspection of SPV Modules immediately to resolve the complaints, however you did not respond to it and not shown interest to resolve the complaints.

And Whereas, a one-month notice was issued to you by PGVCL vide letter no: PGVCL /DSM/EOI/ SRT/ 2019-20/01/ 5337 Dt: 03-07-2020 to start work and raise PDI call for inspection of SPV Modules immediately, however, you had not started the work and not raised the PDI call for all the registered applications.

And Whereas, a final notice was issued to you vide letter no: PGVCL/DSM/EOI/SRT/2019-20/001/8736 Dt: 01-10-2020 to start work immediately and raise the PDI call for inspection of SPV Modules failing which your empanelment shall discontinued as per condition on 11 and 14 of aforementioned empanelment letter.

Whereas, the DISCOMs of Gujarat viz, PGVCL, MGVCL, DGVCL, UGVCL, had issued show-cause notices to you for submitting the reply that why action like termination of empanelment/ stop deal, Black listing of your firm and /or Partners/Directors, forfeiting of S.D. or any other action, as decided

[Handwritten Signature]
20/4/22

by DISCOM, shall not be initiated against you as per the condition of the aforementioned empanelment order vide notices as mentioned here under:

1. PGVCL/R&C/DSM/Surya Gujarat/9834 Dt:15.10.2020,
2. MGVCL/R&C/DSM/SuryaGujarat/805Dt:08-10-2020,
3. DGVCL/C&R/COM/2020/14735 DT:15-10-2020,
4. UGVCL/R&C/P&Re/Surya Gujarat/4186 Dt:12-10-2020,

In reply to above notices, the Director Sunshine Solution Pvt. Ltd. vide communication dated: 17-10-2020 gave assurance of completing the entire project all over Gujarat within 60 days i.e. before 15th Dec-2020. However, the M/s Sunshine Solution Pvt. Ltd did not complete the work of installation of Solar system for the applicant consumers who had paid non-subsidy amount to your firm and continually violated the terms and condition of empanelment.

And Whereas, the DISCOMs of Gujarat viz, UGVCL, Torrent Power Ltd. Surat and Torrent Power Ltd Ahmedabad, have also issued show-cause notices to you for submitting the reply that why action like termination of empanelment/ stop deal, Black listing of your firm and /or Partners/Directors, forfeiting of S.D. or any other action as decided by DISCOM shall not be initiated against you as per the condition of the aforementioned empanelment order vide notices as mentioned here under:

1. UGVCL/Regd/Solar Roof Top /Sunshine/74/4960 Dt:-03-12-2020,
2. TPL- Surat: KA/Solar/sunshine/003707Dt:30-10-2020,
3. TPL –Ahmedabad : KA/Solar/Sunshine/ 2324 Dt:30-10-2020

Whereas your firm had not completed the Rooftop Solar System work for the consumers who had selected your firm for installation and from whom you had taken the advance payment. This has caused harassment to the residential consumers.


Whereas, a hearing was scheduled by the Managing Director PGVCL on 18-2-2021 in which you did not remain present. Thereafter, as per your convenient date which was telephonically confirmed with you, a 2nd hearing was scheduled on 15-3-2021 but you did not remain present but deputed an employee Ms. Meera who had no information related to the matter. Thereafter, as per your convenient date which was confirmed by you on e-mail, a 3rd hearing was scheduled on 15-4-2021, you or your senior executive did not remain present. Thereafter, you were given another chance to remain present in the hearing and a 4th hearing was scheduled on 15-6-2021, in which Mr. Ketan Vaghela GM (Operation) Gujarat remain present without having any information regarding pending work and complaints. Thereafter, another chance was given to you and it was informed to remain present through the highest level of your organization 5th time with the final date of hearing scheduled on 20-7-2021, in which Mr. Ketan Vaghela GM (Operation) Gujarat remain present without having any information regarding pending work and complaints.

Your aforesaid conduct is against the contractual obligation and as you have committed the events of harassment to the consumers by taking advance payment and not installing the solar rooftop systems. you have made yourself liable for the actions as per the terms of contract.

Looking to all of the afore mentioned facts, the competent authority of PGVCL has decided that M/s Sunsine Solution Pvt. Ltd, 47,21ST Street, Sankar Nagar, Pammal, Chennai, is blacklisted and debarred from participating in future tender /tenders of PGVCL /subsidiaries of GUVNL for the period of 3 (three) years from the date of issue of this "Order for Blacklisting".

The Security deposit of Rs. 7 Lack is hereby forfeited .Due cognizance may please be taken for above decision of PGVCL,Rajkot.

PGVCL reserves right to avail other legal remedies available to it as per the applicable laws.



I/c Chief Engineer (Project)
PGVCL

To,
M/s Sunsine Solution Pvt. Ltd.,
47,21ST Street,Sankar Nagar,
Pammal,
Chennai-600075. (India)
Email Id:sales@sunsinesolution.com / ram@sunsinesolution.com
Phone Number: +91 44 4200 9484 / 99406 28304

CFWC:-

1. The MD GUVNL,Vadodara.
2. The MD PGVCL, DGVCL, MGVCL, UGVCL,Torrent Power Ltd -Rajkot, Surat, Vadodara, Mehsana, Ahmedabad
3. The Director (Tech) GUVNL,Vadodara.
4. The Director, MNRE, New Delhi.
5. The DS(RE), E& P Department, Gandhinagar.
6. The Vice President TPL-A, TPL-S - Ahmedabad,Surat.

Copy:-

All SIAs /SNAs _____